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CCRs  Approved 12/1/96 - 12/31/96

CCR No. Originator Log Date Organization  Disp Title
96-1367 VAN STEENBERG 12/03/96   RELB        C       New Release B Mini-DAAC 

DCE Cell
Notes: Reggie McAllister/Darryl Washington Install; Steve Burrows, W. Yang and K. Lange to be involved in
install.

96-1368 HUSAIN, S.    12/03/96   SCDO        C      ClearCase on SPRGSG1 
machine

Notes: HTSC install

96-1369 FIRTH, S.     12/03/96   FOS         C       FOS DEC duey needs o/s upgrade
Notes: Coordinate with Carlton Campbell of HTSC

96-1370 FIRTH, S.     12/03/96   FOS         C       DEC FUSE Development 
Environment needs upgrading on 
FOS DECs

Notes FOS Action

96-1374 VAN STEENBERG 12/03/96   RELB        C       Install IDL compiler on Dev. 
Platform machine

Notes: Darryl Washington/Reggie McAllister install;May need DCE

96-1375 VAN STEENBERG 12/03/96   RELB        C       BX License transfer for remote 
site

Notes: EDS Action Item

96-1381 DOBBINS, G.   12/05/96   RELB        C       Request for Sybase II databases
for PDPS
Notes: HTSC action

96-1383 JEW, B.       12/06/96   RELA        C       Baseline on HP Development 
Platform

Notes: Approval is subject to availability of license

96-1384 NEWHAGEN, A.  12/06/96   RELA        C       Sybase II Open client on Edsel 
(an SGI  platform)

Notes: HTSC install

96-1388 SMITH, D.     12/06/96   FOS         C       Install 8 MB  SIMM in to "porky"
Notes: Coordinate with Carlton Campbell of HTSC

96-1391 BROWN, C.H.   12/09/96   SCDO        C       Ship loaner J210 and J200 back to
HP

Notes: EDS action; EDS to ship;

96-1394 FIRTH, S.     12/09/96   FOS         C       Need to install Cygnus gcc, G++,
GDB Evaluation Software on FOS
File Server  “beeper”

Notes: FOS action



96-1395 BURCH, E.     12/09/96   RELB        C       Install ClearCase patch 2.1-161 
on Release B machines

Notes This patch becomes part of the RelB baseline

96-1399 VAN STEENBERG 12/10/96   RELB        C       Phase III Mini-DAAC HW re-
assignment request

Notes: Task lead: C. VanSteenberg; Action: C.Brown- EDF floor plan; HTSC lead: J. Schutty; Note: Installation of
ACMEISGI is critical

96-1403 EISENSTEIN, J. 12/12/96   SCDO        A       Assign training server

96-1406 PARHAM, R.    12/12/96   RELB        C       Evaluation of Tivoli Plus Modules
Notes: Vendor install

96-1419 FIRTH, S.     12/16/96   FOS         C       FOS DEC O/S Upgrades
Notes: FOS install

96-1421 FIFTH, S.     12/16/96   FOS         C       Transfer of DEC  boston to FOS 
for CM Server

Notes: CM action

96-1422 FIRTH, S.     12/16/96   FOS         C       Preliminary FOS Solaris 2.5 x 
Upgrades

Notes: FOS action

96-1426 RUCKSTUHL, J. 12/17/96   SMO         C       SUDO privileges for Wilson 
Ouyang on  "pete"

Notes: SUDO Privs will be made available as soon as machine is moved to computer room. HTSC action.

96-1436 SALETTA, M.   12/19/96   FOS         C       Transfer 8 monitors from EDF to 
EOC

Notes: EDS move

96-1444 EISENSTEIN, J. 12/20/96   SCDO        C       EDF Replan for RelB expansion
Notes: Task lead: Jack Eisenstein

96-1453 JOYNER, K.    12/23/96   M&O         C       Assign training server and issue 
user licenses

Notes Needs additional RAM and may need additional disk space; Need to look at configuration to see if sufficient
to support training; Les W. will chexk with Craaig J. regarding license issue.

96-1455 VAN STEENBERG, 12/23/96   RELB        C       Document Data Server use of 
icle2sgi

Notes: Must have plan to migrate  from ICLE2SGI by Feb.1, 1997. RelB SGI will be development home in RelB.

96-1456 VAN STEENBERG 12/23/96   RELB        C       SUDO for Farah Shahi on MSSI 
& relbhpms 

Notes: Need to look into alternative way to do in future.

96-1457 VAN STEENBERG 12/23/96   RELB        C       Need BDS running in mini-DAAC
Notes: Byron Peters action

96-1469 DUMA, C.      12/30/96   RELA        C       Operating System update to 
Release A Baseline on 
SPARCStation Kodiak

Notes  OK with Rich G. as long as RelA baseline is maintained.



CCRs Closed 12/1/96 - 12/31/96

                                 Close
CCR No. Originator   Date Title

96-0311 ASUHRSTEDT, T. 12/18/96  Installation/Upgrade of old MSFC
                                          workstations in the EDF

96-0347 BSUHRSTEDT, T. 12/05/96  MSS Server for FOS EOC

96-0430 LINVILLE, P.  12/30/96  EP7 H/W & S/W Requirements for
                                          Development

96-0739 SMITH, D.     12/18/96  Upgrade FOS DEC's "beepbeep" to OSF 4.0

96-0753 COHEN, B.     12/09/96  Install kftp on certain mini-DAAC
                                          workstations

96-0823 KIRN, A.      12/09/96  Install DFS server and client into Rel B
                                          Development Cell for DCE 1.1

96-0898 GORSKY, R.    12/30/96  Upgrade Sybase SQL and replication
                                          servers

96-1001 APETERS, B.    12/05/96  Update dpre2sgi (EDF FSMS host) to AMASS
                                          4.5.8

96-1151 BLACKETTE, J. 12/05/96  SGI Disk I/O Benchmarking

96-1192 HARRIS, V.    12/09/96  Install DCE and DFS in the Rel B
                                          development environment

96-1202 BAGLIONE, C.  12/18/96  Sudo or owner/writer access to newsroom
                                          web server

96-1255 CHANG, A     12/05/96  Install Patch Bundle on Slimer

96-1260 PRIVOR, H.    12/05/96  VOB/View Server Upgrade

96-1263 SMITH, D.     12/13/96  Move FOS MSS Server "eagle" to 1105 and
                                          install KFTP on it and on "Huey"

96-1266 WYNNE, D      12/09/96  FORTRAN 90 compiler upgrade for cle4sgi
                                          workstation

96-1279  MCCARTNEY, D. 12/09/96  EDF Mini-DAAC Upgrade - Transfer 2 HP
                                          J210 from RelA mini-DAAC to RelB Testbed

96-1285 FEINSTEIN, E. 12/13/96  Install Netscape Commerce server on
                                          relbhpms

96-1304 BROOME, R.    12/03/96  Request for Sudo Privileges

96-1309 VAN STEENBERG 12/03/96  Move S-Designer 4.2.0 software from one
                                          PC to another PC



96-1310 PETERS, B.    12/09/96  Install NFS patch on dpre2sgi

96-1341 GONG, S.      12/05/96  S-Designor Installation on MGD
                                          Workstation

96-1373 VAN STEENBERG 12/13/96  Install Tom Sawyer upgrade on Monet

96-1377 KIM, D.       12/09/96  Sudo privs to Slimer

96-1382 COMPTON, D.   12/20/96  Build platforms need additional
                                          memory/cpu power

96-1404 SYDNEY, J.    12/20/96  Removal of Sun Workstation (drlector)
                                          NAS5-6000

96-1408 SYNDEY, J.    12/20/96  Removal of Workstation (Stimpy)

96-1412 VAN STEENBERG 12/30/96  Need Sybase SQR Workbench installed on
                                          PDPS1


