**ECS Configuration Change Request** 

ECS Configuration Change Request Page 1 of 3 Pages						
<b>CCR No.</b> 97-0071	Logged Date	01/21/97	Rev	Request T	ype CCR	
Priority Routine X	Urgent Eme	rgency 🔲	Affected Release	В	Change Class	ΙΙ
Title (description) Add Clarrification Text to FOS DMS Level 4 Requirements						
Documents Affected			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0457			
RTM Change X Start New Baseline						
Planning and Scheduling has assumed the responsibility for some of the FOS DMS requirements. Therefore, additional clarification needs to be added to the appropriate requirements.						
Proposed Solution Clarification text has been added to the appropriate DMS requirements. See Attachment 1.						
Impact Analysis:						
Organizations Affected:  Procurement Science Off Se	BOO Contra  QO Rel. I ecurity Subcon	Dev	Rel. A Sys. Eng	FOS x  Rel. C  Sys Verf Acpt	M&O SCDO Arch.	
Cost:	<del></del>	mall	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule:	None x	Other	(\$100,000 to \$300,000,	(000,000,		
Additional LOC	<u>a</u>		Man-Month	s		
Materials						
Originator Carol Chachulski						
	Signatui	re			Date	
Office FOS Office	Manager	re			Date	
<b>Disposition</b> Approve		ved w/Comme	ent Forw	ard	Disapproved	
Comments:						
CCB Cha	airperson				Da	ate

**ECS** CM01OC96