

ECS CCB ACTION ITEMS CLOSED SINCE 07/29/99

Action No.	CCB	Actionee	Date Due	Closed	Assoc CCR
AC-99-0356	ECS	POOLE, C.	08/19/99	08/18/99	99-0754
(CCR Title: Deviation from DID 535 Requirements for Delivery of SDPS Acceptance Data Package for Release 5 Coordinate with D. Laird (Contracts) to ensure that proper paperwork is done for the Deviation of CCR 99-0754. Last status: 08/18/99 COMPLETED Talked to D. Laird and we are sending the deviation over to ESDIS for consideration.					
AC-99-0358	ECS	GORSKY, R.	08/25/99	08/25/99	
Prepare and submit a CCR to CM for posting to the Web for a 10-day review and an ECS CCB date of 9/8/99. Last status: 08/25/99 COMPLETED Submitted CCR 99-0782 for posting to CM Homepage.					
AC-99-0367	ECS	CASE, L.	09/15/99	09/15/99	
Prepare and submit to ECSCM to post the Software Development Plan for an ECS CCB date of 9/22/99. Last status: 09/15/99 COMPLETED CCR has been received from originator.					

Records printed: 3