

ECS Configuration Change Request

CCR No. 97-1708A	Logged Date 12/12/97	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release V2.0		Change Class II
Title (description) 5 X-Terms required for SEO/M&O remote DAAC training of EDAAC, LDAAC, & NDAAC at GDAAC			
Documents Affected Test Environment Network Diagram, Test Environment Hardware Map.		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference (Control Numbers are TBD)	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem SEO/M&O training staff have a requirement to perform training of the EDAAC, LDAAC, & NDAAC at the GDAAC for V2.0 operations. M&O currently has no surplus hardware to support this requirement.			
Proposed Solution M&O proposes to borrow through mid-May 1998, 5 X-Terms from the GDAAC M&O hardware. This solution would satisfy M&O's requirement. These X-Terms will be connected to an X-Term server on the Test Environment production string at Goddard. This hardware will physically be located in room C101R for a temporary training environment. Below is the list of EIN's associated with this configuration: EIN 2057, 2045, 2049, 2102, 2090.			
<i>Need Dates: 12/29/97</i>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator Gary Gavigan		Signature <i>Gary Gavigan</i> Date 12-22-97	
Office SEO/M&O Office Manager		Signature <i>Thomas H. Picking</i> Date 22 Dec 97	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		Signature <i>TW Fisher</i> Date 12/23/97	

ORIGINAL

ECS
cm/et