

**ECS Configuration Change Request**

CCR No. <u>97-1740</u>	Logged Date <u>12-18-97</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class <u>II</u>
<b>Title (description)</b> Release B VATC, SMC, GSFC Database and Login Mappings Baseline.			
<b>Documents Affected</b> 920-TDV-009-000, 920-TDS-009-000, 920-TDV-011-000, 920-TDV-109-000, 920-TDG-009-000, 920-TDG-011-000		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> <p style="text-align: center; font-size: 1.5em;">N/A</p>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> VATC, SMC and GSFC Databases and database logins need to be baselined.			
<b>Proposed Solution</b> Request the attached documents be baselined. Please do not distribute hard or soft copies of documents: 920-TDV-011-000 and 920-TDG-011-000. These documents contain system wide logins and passwords. Request completion by 12/22/97.			
<b>Impact Analysis:</b>			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Ver Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC _____	Man-Months _____		
Materials _____			
Originator <u>Royal WHITE JR.</u>	Signature <u>Royal J. White Jr.</u>		Date <u>12/18/97</u>
Office <u>RELEASE B DEV</u>	Office Manager Signature <u>Kang Bully</u>		Date <u>12/18/97</u>
<b>Disposition</b>	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson	Signature <u>TW Fisher</u>		Date <u>12/19/97</u>

ORIGINAL

CM/FTW