

ECS Configuration Change Request

CCR No. <u>98-0139</u>	Logged Date <u>1/27/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release	Change Class <u>1/N</u>	

Title (description) Project Plan for of 7.2 Compilers Testing on s0mog01 (SGI) Machine.

Documents Affected <u>N/A</u>	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A 98-0106</u>
----------------------------------	--

RTM Change Start New Baseline

Problem
7.2 Compilers have to be tested on the above said SGI Machine(s0mog01)

- Proposed Solution**
The following is the Plan.
1. Identify Hardware - Completed (s0mog01)
 2. Install 7.2 Compilers and related patches that go with it - Completed
 3. Install IMSL, HDF EOS - To be complete by 2/5/98 (Science Office)
 4. Run 'X' number of PGE (Science Office)
 5. Regression Test Toolkit (Science Office)
 6. Reconcile Baseline Issues with Instrument Teams(IDG & Science Office)
- Need Date: 2/6/98*

Impact Analysis:

Organizations Affected:

BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>
			Sys Vert <input type="checkbox"/>	Acpt <input type="checkbox"/>

Cost: None Small Medium Large
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)

Schedule: None Other

Additional LOC _____ Man-Months _____
Materials _____

Originator Vidya Sagar S.R.K. Vidya Sagar 2/5/98
Signature Date

Office SED Office Manager TW Fisher 2/5/98
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments: Not Req'd - Good work!

CCB Chairperson Karl Leath 6 Feb 98
Signature Date

ORIGINAL

CM / @