

ECS Configuration Change Request 04/20/98

| | | | |
|---|---|--|--|
| CCR No. 98- <u>0495</u> | Logged Date 04-17-98 | Rev. - | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/> | Affected Release B | Change Class IN | |
| Title (description) Configure "Kickapoo" to accommodate PDPS | | | |
| Documents Affected N/A | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A | | |
| RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem Parts of PDPS needs to run on "Kickapoo" which includes the installation of AutoSys Remote Agent COTS product. | | | |
| Proposed Solution Request RTSC to install AutoSys Remote Agent on "Kickapoo" for both instances AS1 and AS2 | | | |
| Impact Analysis: | | | |
| Organizations Affected: | BOO <input type="checkbox"/> | Contracts <input type="checkbox"/> | ECS Chief Eng <input type="checkbox"/> |
| Procurement <input type="checkbox"/> | OO <input type="checkbox"/> | Rel. Dev <input checked="" type="checkbox"/> | Rel. A <input type="checkbox"/> |
| Science Off <input type="checkbox"/> | Security <input type="checkbox"/> | Subcontract <input type="checkbox"/> | Sys. Eng <input type="checkbox"/> |
| | | | FOS <input type="checkbox"/> |
| | | | Rel. C <input type="checkbox"/> |
| | | | Sys Verf Acpt <input type="checkbox"/> |
| | | | M&O <input type="checkbox"/> |
| | | | SCDO Arch. <input type="checkbox"/> |
| Cost: | None <input checked="" type="checkbox"/> | Small <input type="checkbox"/> | Medium <input type="checkbox"/> |
| | | (Not exceeding \$100,000) | (\$100,000 to \$500,000) |
| | | | Large <input type="checkbox"/> |
| | | | (Over \$500,000) |
| Schedule: | None <input type="checkbox"/> | Other | Need by date: 4/21/98 |
| Additional LOC | Man-Months | | <u>1 hour</u> |
| Materials | | | |
| Originator <u>Michelle D. Johnson</u> | Signature <u><i>Michelle D. Johnson</i></u> | | Date <u>4/17/98</u> |
| Office <u>Development</u> | Office Manager | Signature <u><i>Jay S. Clum</i></u> | Date <u>4/17/98</u> |
| Disposition | Approved <input checked="" type="checkbox"/> | Approved w/Comment <input type="checkbox"/> | Forward <input type="checkbox"/> |
| | | | Disapproved <input type="checkbox"/> |
| Comments: | | | |
| CCB Chairperson | Signature <u><i>Janet A. Combs</i></u> | | Date <u>4/20/98</u> |