

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mark J. Pelletier	2. Log Date: 01/05/00	3. CCR #: 00-0006	4. Rev: -	5. Tel: 301-925-0689	6. Rm #: 3011	7. Org. ECS
8. Title of Change: Digital Signature/Secure Server						
9. Originator Signature/Date <i>Mark J. Pelletier</i>		10. Class	11. Type: CCR	12. Need Date: 1/7/00		
13. Office Manager Signature/Date <i>A. J. ...</i> 1/4/00		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: no		18. Cl(s) Affected: javadar		
19. Release Affected: 5B		20. Date due to Customer: n/a		21. Impl. Date: 1/7/00		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Per direction of Dave Compton						
24. Description of Change: (use additional Sheets if necessary) Install Clearcase and make clearmake executable on javadar machine so that Client group developers can use JProbe to search for memory leaks. Schedule Impact: Delivery Date is 15 June. Need Development and Testing lead time of approximately 7 weeks						
25. Proposed Solution: (use additional sheets if necessary) Install Clearcase and make clearmake executable on javadar machine so that Client group developers can use JProbe to search for memory leaks.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Client will have no means of locating the memory leaks in the Java DAR Tool, and it will be unusable.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other javadar						
30. Board Comments: <i>Approved for release; it's Ed's work</i>				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Walter ...</i> 1/5/00		33. Disposition: <u>Approved</u> <i>WAL</i> Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

01-05-00011:54 0402