




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator John F. Otranto	2. Log Date: 5 JAN 00	3. CCR #: 00-0008	4. Rev: -	5. Tel: 925 0413	6. Rm #: 3083	7. Org. ESDIS
8. Title of Change: Add Release Capabilities to the VDB for ECS Release 5B						
9. Originator Signature/Date:  1/5/2000		10. Class II	11. Type: CCR	12. Need Date: 11/15/99 1/10/2000		
13. Office Manager Signature/Date:  1/5/00		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: VDB		17. Schedule Impact:		18. CI(s) Affected: None		
19. Release Affected: 5B		20. Date due to Customer:		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Release Capabilities, as defined in the 5B Science System Release Plan (SSRP) for the ECS Project, need to be added to the VDB as part of the VDB schema. Data set has been expanded slightly to include ID values, and categorization.						
25. Proposed Solution: (use additional sheets if necessary) Update the VDB to reflect these changes.						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) VDB schema, which already contains a table for Release Capabilities, was agreed to by ESDIS and ECS in July 1999. Without Release Capabilities, the defined 5B criteria, requirements, tests, and associated status will not be traceable to the 5B SSRP.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):  1/10/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ORIGINAL

ECS/EDF/REL2 CCB
01-05-00A11:34 0402