

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 6 JAN 00	3. CCR #: 00-0015	4. Rev: -	5. Tel: x0400	6. Rm #: 3036	7. Org. CO
8. Title of Change: Deliver 5A.04.Diablo Test Executables (Brett.02) To SMC For Distribution To All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 1/6/00		10. Class II	11. Type: CCR		12. Need Date: 01/06/00	
13. Office Manager Signature/Date <i>Randall J. Miller</i> 1/6/00 <i>Sgt. Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: IDG		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 01/06/00		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 25056, 25085, 25109, 25123, and 25127						
24. Description of Change: (use additional Sheets if necessary) Development has prepared fixes for problems with the Subscription Server.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.04.Diablo (tentatively January 31st) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC will be unable to perform all required subscription processing without these fixes.						
28. Justification for Emergency (If Block 15 is "Emergency"): Delivery of this fix is required to support launch.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>McM Donnell</i> 1/6/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Stephen Sloan</i> 1/6/00		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

01-06-00P02:00 0402

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0015 Rev: - Originator: R. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver 5A.04.Diablo Test Executables (Brett.02) To SMC For Distribution To All Sites

CONTENT:

Please create a Sun tar file from the 5A Maintenance Branch containing the following file:

EcSbSubServer

INSTALLATION:

To install, manually copy (using cp from the UNIX command line) this file over your existing file.

CM01A

ORIGINAL