

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Zhongfei Sophia Yu	2. Log Date: 1/6/00	3. CCR #: 00-0027	4. Rev: —	5. Tel: x1042	6. Rm #: 3015F	7. Org. REDV
8. Title of Change: Install OODCE						
9. Originator Signature/Date <i>[Signature]</i> 1/6/00		10. Class ISL	11. Type: CCR	12. Need Date: 01/13/2000		
13. Office Manager Signature/Date <i>[Signature]</i> 1/6/00 <i>for Mary Armstrong</i>		14. Category of Change: EDF		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: NONE		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected: 5A,5B		20. Date due to Customer: N/A		21. Impl. Date: 01/13/2000		22. Estimated Cost: None.
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: NCR20186, NCR14492, NCR19174, NCR19179, NCR20753, NCR23656						
24. Description of Change: (use additional Sheets if necessary) Since the source code of OODCE has been changed to fix to the above listed NCRs, OODCE Library need to be built first and to be used by the rest of ECS application in the build process. To make use of these Libs by ECS code, this needs to be placed in /tools in a separate location other than existing location. SYSTEM build can proceed only after this change						
25. Proposed Solution: (use additional sheets if necessary) Pl. See the additional Sheet.						
26. Alternate Solution: (use additional sheets if necessary) NONE						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) The CUSTOM code will be OUT OF SYNC with reagrd to the oodce lib if new lib is not used.						
28. Justification for Emergency (If Block 15 is "Emergency"): NONE						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To: <i>RTSL</i>		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 1/12/2000		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

01-06-000-411-1402