ECS Configuration Change Request				Page 1 of 2 Page(s)					
Originator Randall J. Miller		3. CCR #	026 -	Rev:	5. Tel: x0400		6. Rm #: 3036	7. Org. CO	
8. Title of Change: Deliver 5A.04 Diablo Test Executables (Seaver.03) To SMC For Distribution To All Sites									
9. Originator Signature/Date Karcall Miller /10/00			10. Class	CCR					
13. Office Manager Signature/Date For Many Armstrone			14. Category of Chan Update Baseline		nange:	15. Priority: (If "Emergency" fill in Block 28). Emergency			
16. Documentation/Drawings/Impacted: None			17. Schedule 18. CI(s) Af mpact:			fected: STMGT			
19. Release Affected: 5A		20. Date due N/A	to Customer:	21. I	Impl. Date: 0/00	2	2. Estimate None	d Cost:	
23. Source Reference: ⊠NCR (attach) □Action Item □Tech Ref. □GSFC □Other: 25043, 25112, and 24969.									
24. Description of Change: (use additional Sheets if necessary)									
Development has integrated a fix for three Storage Management stability problems.									
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare tar files as specified on the continuation page. SMC shall pull these tar files and distribute them to all sites. Sites shall install as required, following the directions provided on the continuation page.									
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.04.Diablo (tentatively January 31st) for these fixes.									
27. Consequences if Change(s) are not approved: (use additional sheets if necessary)									
Sites will be unable to perform full ingest, archive, and distribution loads after launch without fixes.									
28. Justification for Emergency (if Block 15 is "Emergency"):									
GSFC requires these fixes as soon as possible to support launch.									
29. Site(s) Affected: E	DF Mini -DAAC ⊠ OC □IDG Test Cell	VATC ⊠EDC		⊠LaR(C MNSIDO	: ⊠s	MC AK	□J₽L	
30. Board Comments:					31. Work Assigned To:				
				_					
32. EDF/REL2 CCB Chair (\$	Sign/Date):	33. Dispositio	n: Approved) 	34.	(TBD)			
Ma MDonold	1/10/00	A/C Fwd/ECS	Disapproved Fwd/ESDIS						
35. M&Q CCB Chair (Sign/D	Date):	36. Dispositio	Approved	$\overline{}$	37. C	M Mana	iger's Closu	re:	
Hay W Dos	~ 1/10/00	A/C Fwd/ECS	Disapproved Fwd/ESDIS						
38. ECS CCB Chair (Sign/D	ate):	39. Dispositio	n: Approved A/C		40. C	CR CIO	sed Date:		
			Disapprove	eď					

ORIGINAL

CM01 March 8, 1999

ADDITIONAL SHEET

CCR #: 00 - 002 Rev: - Originator: R. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver 5A.04.Diablo Test Executables (Seaver.03) To SMC For Distribution To All Sites

CONTENT:

Please create an SGI tar file from the current 5A Maintenance baseline build containing the following:

EcDsStArchiveServer
EcDsStStagingDiskServer
EcDsStStagingMonitorServer
EcDsStPullMonitorServer
EcDsStFtpDisServer
EcDsStIngestFtpServer
EcDsStFTPClientDaemon

Please create a Sun tar file from the current 5A Maintenance baseline build containing the following:

EcDsStStagingDiskServer

INSTALLATION:

Seaver.03 replaces (and obsoletes) the corresponding STMGT components of Seaver.02 and Seaver.01.

Install this test executable by manually copying (using cp from the UNIX command line) these new executables over ANY AND ALL existing instances of these files.

PLEASE NOTE that you must change the ownership of the EcDsStFTPClientDaemon binary to the account that will be running the EcDsStFtpDisServer and EcDsStIngestFtpServer processes — e.g., if the STMGT FTP servers will be run by cmops, execute the command:

chown cmops /usr/ecs/OPS/CUSTOM/bin/DSS/EcDsStFTPClientDaemon

CM01A

