

ECS Configuration Change Request

Page 1 of 3 Page(s)

1. Originator Michelle D. Johnson	2. Log Date: 1/11/00	3. CCR #: 00-0031	4. Rev: --	5. Tel: 301-883-4033	6. Rm #: 3008E	7. Org. DD&M
8. Title of Change: Request for DB Logins EcPIODMgrClient and EcPIODMgr						
9. Originator Signature/Date <i>Michelle D. Johnson</i> 1-11-00		10. Class IN	11. Type: CCR	12. Need Date: 01/14/00		
13. Office Manager Signature/Date <i>AA</i> 1-2-00		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected: 5B Turnover 2		20. Date due to Customer:		21. Impl. Date: 1/17/00	22. Estimated Cost: None	
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) PLS is adding two new programs to the ECS system for the OnDemand capability (10501PL). The programs are EcPIODMgr (Program ID# 8000300) and EcPIODMgrClient (Program ID #8000301). The change is to establish two new database logins for these new programs mentioned.						
25. Proposed Solution: (use additional sheets if necessary) Refer to the additional sheet attached.						
26. Alternate Solution: (use additional sheets if necessary) There are no alternate solutions to implementing the dbo logins request unless sa is made available to a contact person within the Database Development & Management Group.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) If changes are not approved the DBA for PLS will not be able to move forward with approved schedule tasks for the two new programs mentioned in section #24.						
28. Justification for Emergency (If Block 15 is "Emergency"): N/A						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To: <i>nts</i>		
32. EDF/REL2 CCB Chair (Sign/Date): <i>David L. [Signature]</i> 1/12/2000		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

01-11-000031-00 64