

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: 01/11/00	3. CCR #: 00-0033	4. Rev: -	5. Tel: x0400	6. Rm #: 3036	7. Org. CO
8. Title of Change: Deliver 5A.04.Diablo To SMC For Turnover To Test						
9. Originator Signature/Date <i>Randall J. Miller</i> 1/11/00		10. Class II	11. Type: CCR	12. Need Date: 01/11/00		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 1/11/00 for <i>Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: Installation Instructions and NCR list provided electronically		17. Schedule Impact: None		18. CI(s) Affected: All		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 01/11/00		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other. NCR list provided electronically						
24. Description of Change: (use additional Sheets if necessary) Development has integrated fixes on the 5A baseline from mid October through early January.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare system tar files for the Sun, SGI, and HP, and a Toolkit tar file. SMC shall pull these tar files and distribute them to the VATC. VATC shall install as required, following the directions provided separately.						
26. Alternate Solution: (use additional sheets if necessary) Continue to integrate fixes without a complete system delivery.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Some fixes will remain undelivered, and support for the sites will become increasingly more difficult.						
28. Justification for Emergency (if Block 15 is "Emergency"): Test is expecting delivery today (1/11/00).						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAA <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald</i> 1/11/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Cayul. Sloan</i> 1/11/00		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

01-11-00P04:21 04.

## ADDITIONAL SHEET

CCR #: ~~00-0033~~ Rev: — Originator: R. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver 5A.04.Diablo To SMC For Turnover To Test

CM01A