

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mac McDonald	2. Log Date: 1/12/00	3. CCR #: 00-0034	4. Rev:	5. Tel: 0364	6. Rm #: 2056	7. Org. SED
8. Title of Change: Add Ticket RS_6A_05 and RM_6A_01 into the VDB and reallocate EN_6A_03						
9. Originator Signature/Date: <i>Mac McDonald</i> 1/12/00		10. Class: II	11. Type: CCR	12. Need Date: 01/17/00		
13. Office Manager Signature/Date: <i>Walter McBrine</i> 1/12/00		14. Category of Change: Initial Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: none, besides the VDB		17. Schedule Impact: no		18. CI(s) Affected: PLANG, PRONG, STMGT, LIMGR, GTWAY, ASTGW		
19. Release Affected: 6A		20. Date due to Customer:		21. Impl. Date: 01/18/00	22. Estimated Cost:	
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: IRR design preparation						
24. Description of Change: (use additional Sheets if necessary) Specify 6A requirements and test criteria in the VDB. The content of the two new tickets (RS_6A_05 for Archive Improvements and RM_6A_01 for Reprocessing) was previously approved by ESDIS. Ticket EN_6A_03 for DMS Orderly Shutdown is being deferred to Release 6B, thus the ticket, its L4 requirements and Test Criteria should be reallocated to Release 6B.						
25. Proposed Solution: (use additional sheets if necessary) Load tickets RS_6A_05 and RM_6A_01 into the VDB. And make changes to the VDB to reallocate EN_6A_03 to 6B, making it ticket EN_6B_03.						
26. Alternate Solution: (use additional sheets if necessary) Never control the requirements and test criteria for this functionality.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) May not have the tickets loaded into the VDB before IRR.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Min-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDonald</i> 1/17/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		