

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Farzad Davarya	2. Log Date: 14 JAN 00	3. CCR #: 00-0036	4. Rev: -	5. Tel: 301/925/0480	6. Rm #: 2049	7. Org. SE
8. Title of Change: The 6A SSRP describes the capabilities to be addressed by 6A Release						
9. Originator Signature/Date <i>Farzad Davarya</i> 1/14/00		10. Class II	11. Type: CCR	12. Need Date: 01/14/00		
13. Office Manager Signature/Date <i>W. A. McBride</i> 01/17/00		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 334-CD-600-002		17. Schedule Impact:		18. CI(s) Affected: All		
19. Release Affected: Release 6A		20. Date due to Customer: Jan 17, 2000		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Restructure Proposal						
24. Description of Change: (use additional Sheets if necessary) This is the second version of 6A Science System Release Plan for the ECS Project.. This version is generated in response to customer comments. Additionally, it provides changes reflecting activities leading to ECS Release 6A IRR.						
25. Proposed Solution: (use additional sheets if necessary) Approve the document for delivery to ESDIS.						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) This document is the reference document for ECS personnel reflecting all ECS activities that are relevant for 6A.						
28. Justification for Emergency (If Block 15 is "Emergency"): None						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>M. M. Donnell</i> 1/19/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

01-14-00A08:26 0402