

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Randall J. Miller	2. Log Date: <b>14 JAN 00</b>	3. CCR #: <b>00-0038</b>	4. Rev: ←	5. Tel: x0400	6. Rm #: 3036	7. Org. CO
8. Title of Change: Deliver 5A.05.Electra Test Executables (Stinkweed.01) To SMC For Distribution To All Sites						
9. Originator Signature/Date <i>R. J. Miller</i> 1/14/00		10. Class <b>II</b>	11. Type: CCR	12. Need Date: 01/14/00		
13. Office Manager Signature/Date <i>R. J. Miller</i> 1/14/00 <i>B. C. Mayhew</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: MSS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 01/14/00		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Development has integrated a new system monitoring tool, Whazzup.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified under separate cover by Rich Snyder. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, following the directions provided separately by Rich Snyder.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra (tentatively March 1st) for this capability.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs will continue to use current system monitoring tools, with numerous deficiencies.						
28. Justification for Emergency (If Block 15 is "Emergency"): DAACs are prepared to start incorporating the new software as soon as possible.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 1/14/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Kenneth Buckett</i> 1/14/00 <i>Bill Buford</i>		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

01-14-00P12:05 0402