




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Randall J. Miller	2. Log Date: 3/29/00	3. CCR #: 00-0038A	4. Rev: A	5. Tel: (301) 925-0400	6. Rm #: 3036	7. Dept. CO
8. CCR Title: Distribute Stinkweed.01 to PVC Only						
9. Originator Signature/Date  3/29/00			10. Class II	11. Type: CCR	12. Need Date: 3/29/00	
13. Office Manager Signature/Date  3/29/00			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: None		18. CI(s) Affected: MSS	
19. Release Affected by this Change: 5A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) CCR 00-0038 was approved to deliver 5A.05.Electra Test Executables to SMC for all DAACs. Revision A is to distribute Stinkweed.01 only to the PVC.						
24. Proposed Solution: (use additional sheets if necessary) Distribute Stinkweed.01 to PVC.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"): PVC will benefit from update to system monitoring.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  3/30/00			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS/ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS/ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS/ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL