

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Michael Morahan	2. Log Date: 14 JAN 00	3. CCR #: 00-0040	4. Rev: -	5. Tel: (301)883-4125	6. Rm #: 2009F	7. Org. SDE
8. Title of Change: Update The ESDT Baseline						
9. Originator Signature/Date <i>Michael Morahan</i> 1/13/2000		10. Class II	11. Type: CCR	12. Need Date: 11/16/99		
13. Office Manager Signature/Date <i>Karen Thomas</i> 1/13/2000		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-019-Rev10		17. Schedule Impact:		18. CI(s) Affected: ESDT		
19. Release Affected: 5a and 5b		20. Date due to Customer:		21. Impl. Date: 01/19/2000		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Deleted 53 AIRS ESDTs at the request of AIRS IT. Added two new AIRS ESDTs: AIRX2MAT and AIRX2RMS. Added 16 new AMSR ESDTs: AMSR_L1A, AE_L2A, AE_Ocean, AE_Land, AE_Rain, AE_RainGd, AE_DyOcn, AE_WkOcn, AE_MoOcn, AE_DySno, AE_5DSno, AE_MoSno, AE_SI6, AE_SI12, AE_SI25, and AE_Land3. Added new EDOS ESDTs for PM-1 support: AE_PMENG, AE_PMSCI, AIR01ENC, AIR01ENG, AIR02ENC, AIR02ENG, AIR10SCC, AIR10SCI, AIR10SNM, AIR10SSC, AIR10SSM, AIR10XNM, AIR20SCI, AIR20SNM, AIR20SSC, AIR20SSM, AIR20XNM, AIR20XSM, AIRAACAL, AIRASCAL, AIRBOCAH, AIRBOCAL, AIRBOCAP, AIRBOCAL, AIRH0SCC, AIRH0SCI, AIRH1ENG, AIRH2ENG, and AIRH2ENG. (See other sheet)						
25. Proposed Solution: (use additional sheets if necessary) Replace the current ESDT baseline with the attached table of ESDTs. The new spreadsheet incorporates Modifications received from the Instrument Teams and ECS personnel throught November 1999 to January 13, 2000.						
26. Alternate Solution: (use additional sheets if necessary) N/A						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) This could impact SSI&T, Interface Testing, Launch, and/or MOSS testing.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other PVC						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mark McDonald</i> 1/19/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. B. Smith</i> 18 Jan 00		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

ADDITIONAL SHEET

Page 2

CCR #: 000004 Rev: - Originator: Michael Morahan

Telephone: (301) 883-4125 Office: 2009F

Title of Change: Update The ESDT Baseline

EDOS additions: MODPM000, MODPMEng, MODPML0X, and MODPMX00. Added 12 System ESDTs for PM-1: PM1ATTH, PM1ATTN, PM1EPHD, PM1EPHHD, PM1EPHHP, PM1EPHND, PM1EPHNP, PM1EPHP, PM1GBAD1, PM1GBAD4, PM1GBAD8, and PM1HK.

"The Document has changed in its entirety because of the Volume Group information was move to the DAAC Sheets."
Also, an additional sheet was added for the PVC.

CM01A

ORIGINAL