

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Bob Byrnes	2. Log Date: <b>17 JAN 00</b>	3. CCR #: <b>00-0043</b>	4. Rev: -	5. Tel: 301-925-0729	6. Rm #: 2078	7. Org. SED
8. Title of Change: ESD-65 procurement for GSFC						
9. Originator Signature/Date <i>Robert A. Byrnes</i> 1/12/00		10. Class <b>II</b>	11. Type: CCR	12. Need Date: 02/15/00		
13. Office Manager Signature/Date <i>James F. [Signature]</i> 1/17/00		14. Category of Change: Update Baseline <i>Procurement</i>		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected: N/A		20. Date due to Customer: 02/15/00		21. Impl. Date: 02/15/00		22. Estimated Cost: Small
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD number 65						
24. Description of Change: (use additional Sheets if necessary) Enhance GSFC DAAC Distribution system by providing a low cost high-bandwidth network Communications rack is need to support Cat 6006 gigabit switch at GSFC in accordance with ESD-65						
25. Proposed Solution: (use additional sheets if necessary) Purchase the following: 1 Great Lakes Communications Rack <i>per attached BOM</i>						
26. Alternate Solution: (use additional sheets if necessary) N/A						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Gigabit switch cannot fit in existing racks. If rack is not approved then we cannot install switch.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. [Signature]</i> 18 Jan 00		36. Disposition: Approved A/C <u>Fwd/ECS</u> Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date): <i>[Signature]</i> 1/19/00		39. Disposition: <u>Approved</u> A/C Disapproved		40. CCR Closed Date:		

GM01 March 8, 1999

ECS/EDF/REL2 CCB

01-17-00A09:41

ORIGINAL