

ECS Configuration Change Request

Page 1 of 2 Page(s)

| | | | | | | |
|---|---------------------------|--|------------------|---|------------------|-----------------------------|
| 1. Originator Randall J. Miller | 2. Log Date: 18 JAN 00 | 3. CCR #: 00-0048 | 4. Rev: - | 5. Tel: x0400 | 6. Rm #: 3036 | 7. Org. CO |
| 8. Title of Change: Deliver 5B.00 Test Executables (Tucker.01) To SMC For Distribution To VATC | | | | | | |
| 9. Originator Signature/Date <i>Randall J. Miller</i> 1/18/00 | | 10. Class II | 11. Type: CCR | 12. Need Date: 01/18/00 | | |
| 13. Office Manager Signature/Date <i>Randall J. Miller</i> 1/18/00 for <i>Nancy Armstrong</i> | | 14. Category of Change: Update Baseline | | 15. Priority: (If "Emergency" fill in Block 28). Emergency | | |
| 16. Documentation/Drawings Impacted: None | | 17. Schedule Impact: None | | 18. CI(s) Affected: STMGT | | |
| 19. Release Affected: 5B | | 20. Date due to Customer: N/A | | 21. Impl. Date: 01/18/00 | | 22. Estimated Cost: None |
| 23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 25180 | | | | | | |
| 24. Description of Change: (use additional Sheets if necessary) Development has prepared a fix for an 8 MM problem. | | | | | | |
| 25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to VATC. VATC shall install as required, following the directions provided on the continuation page. | | | | | | |
| 26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5B.01 (18 Feb) for these fixes. | | | | | | |
| 27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Test will be unable to perform some tests without this fix. | | | | | | |
| 28. Justification for Emergency (If Block 15 is "Emergency"): Delivery of this fix is required to support 5B testing. | | | | | | |
| 29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 30. Board Comments: | | | | 31. Work Assigned To: | | |
| 32. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDonald</i> 1/18/00 | | 33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS | | 34. (TBD) | | |
| 35. M&O CCB Chair (Sign/Date): | | 36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS | | 37. CM Manager's Closure: | | |
| 38. ECS CCB Chair (Sign/Date): | | 39. Disposition: Approved A/C Disapproved | | 40. CCR Closed Date: | | |

CM01 March 8, 1999

ECS/EDF/REL2 CCB

01-18-00A09:41 0402

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0048 Rev: - Originator: R. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver 5B.00 Test Executables (Tucker.01) To SMC For Distribution To VATC

CONTENT:

Please create a Sun tar file from the 5A Maintenance Branch containing the following files:

libDsStStk8ShSh.so

INSTALLATION:

To install, manually copy the test executable (using cp from the Unix command line, making sure to retain the ownership and permissions of the existing executable) over the existing executable. No configuration or database changes are required.

CM01A

ORIGINAL