

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 18 JAN 00	3. CCR #: 00-0050	4. Rev: -	5. Tel: x0400	6. Rm #: 3036	7. Org. CO
8. Title of Change: Deliver 5A.05.Electra Test Executables (FlyTrap.01) To SMC For Distribution To EDC And VATC						
9. Originator Signature/Date <i>Randall J. Miller</i> 1/18/00		10. Class II	11. Type: CCR	12. Need Date: 01/19/00		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 1/18/00 for Mary Armstrong		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: CLS, CSS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 01/19/00		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Various						
24. Description of Change: (use additional Sheets if necessary) Development has integrated fixes to the Java DAR Tool.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra (tentatively March 1st) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will be unsuccessful in its next JDT integration test with the Japanese (next week).						
28. Justification for Emergency (If Block 15 is "Emergency"): EDC requires these fixes as soon as possible to support testing with the Japanese next week.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To: <i>SMC</i>		
32. EDF/REL2 CCB Chair (Sign/Date): <i>M. McDonald</i> 1/19/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. Egan</i> 1/18/00		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

3010111
3010111

ADDITIONAL SHEET

CCR #: 00-005 Rev: - Originator: R. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver 5A.05.Electra Test Executables (FlyTrap.01) To SMC For Distribution To EDC and VATC

CONTENT:

Please prepare a Sun tar file containing the following packages:

SUN:

.EcCIJdt.pkg

.EcCsMojoGateway.pkg

.EcCsINTFCSVR_EDC.pkg

from the 5A Maintenance Branch.

INSTALLATION:

Softcopy of the instructions to install JDT and CSS are provided separately.

CM01A

00-005-01
00-005-01