

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 18 JAN 00	3. CCR #: 00-0052	4. Rev: -	5. Tel: 925-0703	6. Rm #:	7. Org.
8. Title of Change: Removal of Zmail from baseline						
9. Originator Signature/Date <i>Maryellen Corbett</i> 01/18/2000		10. Class II	11. Type: CCR	12. Need Date: 01/20/2000		
13. Office Manager Signature/Date <i>R.P. Nungesser</i> 01/18/2000		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920.TDA.002 , 910.TDA.003, 920.TDX.002		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected: 5a & 5b		20. Date due to Customer:		21. Impl. Date: 02/28/2000	22. Estimated Cost: None	
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Remove Zmail from the 5a & 5b baselines. Netscape Communicator was PSRd and installed to provide browser & e-mail capabilities. The COTS product, Zmail was not removed at this time, to allow for transition to Netscape e-mail and to discuss the concerns of a developer. Zmail maintenance was not renewed, based on the planned replacement of the COTS product.						
25. Proposed Solution: (use additional sheets if necessary) Update baseline to remove Zmail from all baselines. Notify RTSC & DAACs of change targeted to implementation by 02/28/2000. (Red-lined documents attached). <i>Technical Directive is attached to assist with this transition to Netscape Communicator e-mail.</i>						
26. Alternate Solution: (use additional sheets if necessary)						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Zmail will require additional funding to buy maintenance. Additional costs & resources of supporting a third 3rd e-mail solution (UNIX mail & Communicator mail are also supported) will additionally be incurred.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Max McDonald</i> 1/19/00		33. Disposition: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. B. ...</i> 2 Mar 00		36. Disposition: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ORIGINAL

ECS/EDF/REL2 CCB
01-18-00P02:32 0402