

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mac McDonald	2. Log Date: 1/19/00	3. CCR #: 00-0060	4. Rev: -	5. Tel: 0364	6. Rm #: 2056	7. Org. SED
8. Title of Change: Add Ticket RS_6A_03 and update EN_6A_01 in the VDB						
9. Originator Signature/Date <i>Mac McDonald</i> 1/19/00		10. Class II	11. Type: CCR	12. Need Date: 01/24/00		
13. Office Manager Signature/Date <i>Carolyn Whitaker</i> 1/24/00		14. Category of Change: Initial Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: none, besides the VDB		17. Schedule Impact: no		18. CI(s) Affected: Ingest, STMGT, SDSRV		
19. Release Affected: 6A		20. Date due to Customer:		21. Impl. Date: 01/25/00		22. Estimated Cost:
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: IRR design preparation						
24. Description of Change: (use additional Sheets if necessary) Specify 6A requirements and test criteria in the VDB. The content of the two new tickets (RS_6A_03 for EDOS Backup and EN_6A_01 for Tape Ingest of IGS Browse Data and Metadata) was previously approved by ESDIS. RS_6A_03 should be loaded into the VDB for the first time. EN_6A_01 was previously loaded in the VDB, so only changes are needed for it.						
25. Proposed Solution: (use additional sheets if necessary) Load ticket RS_6A_03 and update EN_6A_01 in the VDB.						
26. Alternate Solution: (use additional sheets if necessary) Never control the requirements and test criteria for this functionality.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) May not have the tickets loaded into the VDB before IRR.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDonald</i> 1/24/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL