

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 1/20/00	3. CCR #: 00-0066	4. Rev: -	5. Tel: x0400	6. Rm #: 3036	7. Org. CO
8. Title of Change: Deliver 5A.05.Electra Test Executables (Dogwood.01) To SMC For Distribution To All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 1/20/00		10. Class II	11. Type: CCR	12. Need Date: 01/20/00		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 1/20/00 for Mary Armstrong		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: IDG		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 01/20/00		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 09056, 24611, 24700, 24481, 24829, 25101, 25109						
24. Description of Change: (use additional Sheets if necessary) Development has integrated fixes for several Subscription Server problems.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra (tentatively March 1st) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will continue to experience core dumps in Subscription Server.						
28. Justification for Emergency (If Block 15 is "Emergency"): Lack of stability in the Subscription Server will negatively impact Science Production once Terra begins to send Science data. Sites need to promote fix to Ops as quickly as possible.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald</i> 1/18/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Barry W. Goss</i> 1/20/00		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

01-20-00P02:12 0402

ADDITIONAL SHEET

CCR #: 00-0066 Rev: - Originator: R. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver 5A.05.Electra Test Executables (Dogwood.01) To SMC For Distribution To All Sites

CONTENT:

Please create a Sun tar file from the current 5A Maintenance baseline build containing the following package:

EcCsINTFCSVR.pkg

INSTALLATION:

To install the test executable, use EcCoAssist to install the package on the Subscription Server host. No changes in configuration are required. Note that although this package delivers the database installable unit (.iu), there are no database changes and execution of a database patch is not required.

CM01A

ORIGINAL