

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 1/21/00	3. CCR #: 00-0068	4. Rev: -	5. Tel: x0400	6. Rm #: 3036	7. Org. CO
8. Title of Change: Deliver 5A.05.Electra Test Executables (Iris.01) To SMC For Distribution To All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 1/21/00		10. Class II	11. Type: CCR	12. Need Date: 01/21/00		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 1/21/00 <i>for Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: PLS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 01/21/00		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 23344, 24557, 24942, 24986, 25059, and 25115						
24. Description of Change: (use additional Sheets if necessary) Development has prepared fixes for several PLS problems.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra (tentatively March 1st) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) LaRC will be unable to perform all required MISR processing without these fixes.						
28. Justification for Emergency (If Block 15 is "Emergency"): Delivery of this fix is required to support launch.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald</i> 1/21/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Cleboan</i> 1/21/00		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ORIGINAL

ECS/EDF/REL2 CCB

ADDITIONAL SHEET

CCR #: 00-0068 Rev: - Originator: R. Miller

Telephone: x0400 Office: 2078

Title of Change: Deliver 5A.05.Electra Test Executables (Iris.01) To SMC For Distribution To All Sites

CONTENT:

Please create a Sun tar file from the 5A Maintenance Branch containing the following files:

EcPIPREditor_IF
EcPISubMgr

INSTALLATION:

To install, manually copy (using cp from the UNIX command line) these files over your existing files.

Iris.01 replaces and makes obsolete the 5A.04.Diablo/Ford.03 test executables.

CM01A

ORIGINAL