

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: <b>27 JAN 00</b>	3. CCR #: <b>00.0078</b>	4. Rev: <b>-</b>	5. Tel: x0400	6. Rm #: 3036	7. Org. CO
8. Title of Change: Deliver 5A.05.Electra Test Executables (Holly.01) To SMC For Distribution To VATC						
9. Originator Signature/Date <i>Randall J. Miller</i> 1/27/00		10. Class <b>II</b>	11. Type: CCR	12. Need Date: 01/27/00		
13. Office Manager Signature/Date <i>[Signature]</i> 1/27/00		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: STMGT		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 01/27/00		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 25180						
24. Description of Change: (use additional Sheets if necessary) Development has prepared a fix for an 8 MM problem.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to VATC. VATC shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra (1 Mar) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Test will be unable to perform some tests without this fix.						
28. Justification for Emergency (If Block 15 is "Emergency"): Delivery of this fix is required to support 5A.04.Diablo testing.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 1/27/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS <u>Fwd/ESDIS</u>		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 1/27/00		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS <u>Fwd/ESDIS</u>		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <u>Approved</u> A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

01-27-00P02:37 0402

## ADDITIONAL SHEET

CCR #: 00.0070 Rev: - Originator: R. Miller

Telephone: x0400 Office: 3036

**Title of Change:** Deliver 5A.05.Electra Test Executables (Holly.01) To SMC For Distribution To VATC

### CONTENT:

Please create a Sun tar file from the 5A Maintenance Branch containing the following files:

EcDsSt8MMServer

### INSTALLATION:

To install, manually copy the test executable (using cp from the Unix command line, making sure to retain the ownership and permissions of the existing executable) over the existing executable. No configuration or database changes are required.

CM01A

00000000