

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 31 JAN 00	3. CCR #: 00.0089	4. Rev: -	5. Tel: x0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Deliver Lily.01						
9. Originator Signature/Date <i>Randall J. Miller</i> 01/31/00		10. Class II	11. Type: CCR	12. Need Date: 01/31/00		
13. Office Manager Signature/Date <i>Tom [unclear]</i> 03/11/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: Ingest		
19. Release Affected by this Change: 5A		20. Date due to Customer: 01/31/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 25336						
23. Problem: (use additional Sheets if necessary) Development has integrated a fix for an ingest problem.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare a tar file as specified on the continuation page. SMC shall distribute the tar file to all sites. Sites shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait for the delivery of 5A.05.Electra on or about March 1st.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC will continue to be unable to use certain data being ingested with incorrect dates.						
27. Justification for Emergency (If Block 15 is "Emergency"): GSFC is operationally impacted by the inability to properly ingest these data.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ma [unclear]</i> 1/31/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Tom [unclear]</i> 1/31/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

01-31-00A09:43 0402

ADDITIONAL SHEET

CCR #: **00.0089** Rev: - Originator: Randall J. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver Lily.01

CONTENT:

Please create an SGI tar file from the current 5A Maintenance baseline build containing the following executable:

EclnGran

INSTALLATION INSTRUCTIONS:

Install this test executable by manually copying (using cp from the UNIX command line) this new executable over ANY AND ALL existing instances of this file.

CM01AJA00