

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 2/1/00	3. CCR #: CC-0098	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Install IDL 5.3 on PDPS1 machine						
9. Originator Signature/Date <i>Rajesh Dharia 2/1/00</i>			10. Class IN	11. Type: CCR	12. Need Date: 2/8/00	
13. Office Manager Signature/Date <i>April 2-1-00</i>			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 5A, 5B			20. Date due to Customer: 2/8/00		21. Estimated Cost: None - Under 100K	
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: D. Duncan DPS lead to evaluate and also as part of the COTS upgrade schedule maintained by Ravi Nirgudkar						
23. Problem: (use additional Sheets if necessary)						
24. Proposed Solution: (use additional sheets if necessary) Install IDL 5.3 on PDPS1 machine using CD media provided by COTS Librarian (Pooja Baheti X0401). RTSC installer should capture installation instruction and provide it to DPS evaluator (Michael Mauthe, Desryn Duncan and R. Dharia) to be included in PSR document						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) IDL upgrade evaluation schedule slip.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): <i>Jim J...</i> 2-2-2000			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

02-01-00P02:32 0402

Engineering Change Order (ECO)

1. CCR # CC-0098		2. CCR Title: Install IDL 5.3 on PDPS1 machine	
3. Approval Date:		4. Approval Authority (TTB, CCB): CCB	
5. ECO#	6. TASK DESCRIPTION	7. RESPONSIBILITY	8. NEED DATE/ DEPENDANT ACTIVITY
-001	Obtain CD media from Software COTS librarian	RTSC	2/8/00
002	Install IDL 5.3 on PDPS1 machine	RTSC	2/8/00
003	Capture installation instruction and provide it to Michael Mauthe, Rajesh Dharia	RTSC	2/8/00
004	Notify Michel mauthe, Rajesh Dharia after succesful installation for evauation testing	RTSC	2/8/00
005	Verify installation and notify RTSC if any problem	Michael Mauthe	2/9/00

CM19JA00