




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Tim M. Norris	2. Log Date: 2/6/00	3. CCR #: 00-0102	4. Rev: -	5. Tel: 301-925-1021	6. Rm #: 2073F	7. Dept. ECS
8. CCR Title: 5B Ticket and Requirement Table						
9. Originator Signature/Date  2/1/00		10. Class II	11. Type: CCR	12. Need Date: 2/07/2000		
13. Office Manager Signature/Date  2-2-00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 5B links in VDB.		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: VDB all of 5B						
23. Problem: (use additional Sheets if necessary) A Ticket and IRD link for 5B was required.						
24. Proposed Solution: (use additional sheets if necessary) Develop a Ticket to IRD link for 5B.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) A link for 5B will not be established.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  3/9/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O