ECS Configuration (znange nequesi	L			rayero	гау	je(s)
1. Originator	2. Log Date:	3. CCR#:		4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Rajesh Dharia	2/3/2000	00-0	116	-	(301) 925-0498	3204E	Rel. Dev
8. CCR Title: Establish a mount point (/devdata1) from origin to iceland							
9. Originator Signature/Date			10. Class		11. Type:	12. Need Date: 2/3/00	
Raport Thame 02/03/00			11	N	CCR		
13. Office Manager Signature/Daten 2/3/00			14. Category of Change EDF (RTSC)		of Change:	15. Priority: (If "Ernergency" fill in Block 28). Emergency	
16. Documentation/Drawing N/A	js Impacted:	0 1	17. Sche Impact: N/A	edule	18. Cl(s) A	ffected:	
, , ,			to Customer: 21. Estimated Cost:				
5B 2/3/00					None - Under 100K		
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other: CCmail from SDSRV lead, Functionality lab lead							
hardware resources to fulfil this request functionality lab has agreed to provide access to /devdata1 partition on origin machine. Origin has 800 GB of dis space (~400GB available disk space). 24. Proposed Solution: (use additional sheets if necessary)							
Work hus been completed by Jeff Arms Hory, 2/3/00							
25. Alternate Solution: (use additional sheets if necessary) Procure additional hardware if ECS budget permits.							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Integration/test schedule slip							
27. Justification for Emergency (If Block 15 is "Emergency"): severe schedule impact							
28. Site(s) Affected: SEDF PVC VATC EDC GSFC LaRC NSIDC SMC AK JPL EOC DECC DECC OTHER							_JPL
29. Board Comments:				30. V	Vork Assigned T	o: 31. CCR 0	Closed Date:
32. EPF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB							
Want Lond 2/3/00 Fwd/ECS							
33. M&O CCB Chair (Sign/I	Date):	Disposition: Ap	oproved	App/Co	m. Disapproved	Withdraw Fwo	L/ESDIS ERB
			wd/ECS				
34. ECS CCB Chair (Sign/D	ate):	Disposition: Ap	proved	App/Cor	n. Disapproved	Withdraw Fw	d/ESDIS ERB
		Fw	/d/ESDIS	5			

CM01JA00

ECS/EDF/SCDV/M&O