

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 4 Feb 00	3. CCR #: 00-0118	4. Rev: —	5. Tel: x0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Distribute 5A.04.Diablo and 5A.05.Electra Test Executables (Holly.01) To SMC For Distribution						
9. Originator Signature/Date <i>Ken Cockrell</i> 2/4/00		10. Class <u>II</u>	11. Type: CCR		12. Need Date: 02/04/00	
13. Office Manager Signature/Date <i>My S. Arvey</i> 2/4/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: Delivered previously with turnover to Test; posted by CM		17. Schedule Impact: None		18. CI(s) Affected: All		
19. Release Affected by this Change: 5A		20. Date due to Customer: 02/04/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Documented in Release Notes						
23. Problem: (use additional Sheets if necessary) Test has completed testing of the 5A.04.Diablo patch and approved it for release.						
24. Proposed Solution: (use additional sheets if necessary) SMC shall distribute the 5A.04.Diablo tar files to all sites.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCRs fixed in Diablo (approximately 200) will be unavailable to operations.						
27. Justification for Emergency (If Block 15 is "Emergency"): DAACs are prepared to begin installation immediately.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 2-4-00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

02-04-00P04:47 0402

02-04-01P