

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 4 FEB 00	3. CCR #: 00.0120	4. Rev: -	5. Tel: x0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Deliver Flytrap.02						
9. Originator Signature/Date <i>Randall J. Miller 2/4/00</i>		10. Class II	11. Type: CCR	12. Need Date: 02/04/00		
13. Office Manager Signature/Date <i>Randall J. Miller 2/4/00</i> <i>For Mary Armstrong</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: CLS, CSS		
19. Release Affected by this Change: 5A		20. Date due to Customer: 02/04/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Development is using the VATC to test JDT with external interfaces. JDT and related components in the VATC need to be brought up to date to enable testing.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare tar files as specified on the continuation page. SMC shall distribute these tar files to the VATC. VATC shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Deliver the same test executable to EDC and do interface testing there.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) JDT interface issues will remain unresolved.						
27. Justification for Emergency (If Block 15 is "Emergency"): VATC is prepared to install and test today.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ma McDonnell 2/4/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: ~~00.0123~~ Rev: - Originator: Randall J. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver Flytrap.02

CONTENT:

Please prepare a Sun tar file containing the following packages:

SUN:

.EcCJdt.pkg
.EcCsMojoGateway.pkg
.EcCsINTFCSVR_EDC.pkg

from the 5A Maintenance Branch.

Please prepare an HP tar file containing the following package:

HP:

.EcCsDarMainMSSSVR_EDC.pkg

from the 5A Maintenance Branch.

INSTALLATION:

Use the installation instructions for CLS and CSS attached separately.

CM01AJA00