




## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Tim Ortiz	2. Log Date: 29 FEB 00	3. CCR #: 00-0121	4. Rev: B	5. Tel: 301.925.0792	6. Rm #: 3201	7. Dept. Dev/CO
8. CCR Title: Creation of Functionality Lab String 2 to Support 6A Integration and IRIX O/S Upgrade.						
9. Originator Signature/Date 		10. Class	11. Type: CCR	12. Need Date: 3 March 2000		
13. Office Manager Signature/Date  2 29 00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Attachments 1,3, and 5 to CCR #00-0121 are replaced		17. Schedule Impact: N/A		18. CI(s) Affected:N/A		
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) This revision to CCR # 00-0121A is caused by several updates to the COTS software (deletion of DCE Cell Manager from SGIs), updating of version numbers, changing directories for COTS, and adding FC Raids. )						
24. Proposed Solution: (use additional sheets if necessary) Replace these affected attachments to CCR 00-0121 with the ones attached to this CCR 00-0121 revision B: Attachment 1 String 2 Hardware Layout (adding FC RAID); Attachment 3 String 2 Hardware/COTS Mapping (for SGI machine EIN #8413 change) and; Attachment 6. Disk Partitioning Diagrams are updated. No change required to the related ECO documentation. (Refer to continuation sheet.)						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays to the integration and turnover of Release 6A and delays IRIX O/S upgrade integration and distribution ECS wide.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  3/1/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

02-29-00P03:05 0402