

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Greg Dobbins	2. Log Date: <b>28 APR 00</b>	3. CCR #: <b>00-0124</b>	4. Rev: <b>E</b>	5. Tel: (301) 925-1157	6. Rm #: 3015K	7. Dept. Rel. Dev
8. CCR Title: SMC Databases for String2						
9. Originator Signature/Date <i>Greg Dobbins</i> 4/28/00		10. Class <b>IN</b>	11. Type: CCR	12. Need Date: 5/5/2000		
13. Office Manager Signature/Date <i>[Signature]</i> 4.28.00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:MSS		
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Requested by Kathy Carr in ccMail dated 4/21/2000.						
23. Problem: (use additional Sheets if necessary) An MSS Accounting Database and a DDict database are needed for SMC6A mode in String 2. Also, replication between the SMC6A mode MSS Accounting Database and the OPS, DEV06, DEV07, and DEV08 mode databases needs to be enabled.						
24. Proposed Solution: (use additional sheets if necessary) Add two new databases and replication information (see ECO for details).						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Replication of the MSS Accounting Database would not be possible in String 2.						
27. Justification for Emergency (if Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: <b>RTSC</b>		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 5/1/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

04-28-00P02:12 040.