

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Felicia Harris	2. Log Date: 4 FEB 00	3. CCR #: 00.0123	4. Rev: —	5. Tel: (301) 925-0823	6. Rm #: 2044D	7. Dept. SED/CM
8. CCR Title: Incorporate Initial 5B VATC (Interim) Hardware Patch Map						
9. Originator Signature/Date <i>Michelle Garrett</i> 2/4/00		10. Class II	11. Type: CCR	12. Need Date: 2/9/00		
13. Office Manager Signature/Date <i>Paula G. Gentry</i> 2/4/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDV-014		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 5B (Interim)		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: CCR 00-0041						
23. Problem: (use additional Sheets if necessary) Generate Initial 5B VATC (Interim) Patch Map Baseline. Incorporate SUN OS/Security and Y2K Patches. These initial patch inputs will include core, application and hardware dependent patches which are mapped against the VATC Host.						
24. Proposed Solution: (use additional sheets if necessary) Incorporate the patch updates in 5B VATC (Interim) Patch Map. Baseline documentation update. Provides reference for future audit of VATC OS patches.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The 5B VATC Patch Audit can not be performed which may affect system performance if the wrong patch is installed.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ma McDonald</i> 2/7/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

02-07-00A07:56 0402