

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: <b>8 FEB 00</b>	3. CCR #: <b>00.0125</b>	4. Rev: <b>-</b>	5. Tel: x0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Deliver Iris.02						
9. Originator Signature/Date <i>Randall J. Miller</i> 2/7/00		10. Class <b>II</b>	11. Type: CCR	12. Need Date: 02/08/00		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 2/7/00 <i>Ms Mary Armstrong</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: PLS		
19. Release Affected by this Change: 5A		20. Date due to Customer: 02/08/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 25515						
23. Problem: (use additional Sheets if necessary) Development has integrated a fix which impacts the processing of GDAS data.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare a tar file as specified on the continuation page. SMC shall distribute this tar file to the VATC. VATC shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra (approximately March 15th).						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC will be unable to properly process GDAS data, which will prevent MODIS processing						
27. Justification for Emergency (If Block 15 is "Emergency"): GSFC needs fix in OPS NLT Friday 2/11.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan J. Petrus</i> 2/8/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Nancy W. Sloan</i> 2/8/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

**ORIGINAL**

02-08-00A07:20 0402

## ADDITIONAL SHEET

CCR #: **00.0125** Rev: . Originator: Randall J. Miller

Telephone: x0400 Office: 3036

Title of Change: Deliver Iris.02

### CONTENT:

Please create a Sun tar file from the 5A Maintenance Branch containing the following files:

EcPIPREditor\_IF  
EcPISubMgr

### INSTALLATION:

To install, manually copy (using cp from the UNIX command line) these files over your existing files.

CM01AJA00