

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 2/10/00	3. CCR #: 00-0137	4. Rev: -	5. Tel: x0400	6. Rm #: 3036	7. Dept. REDV
8. CCR Title: Deliver Thistle.01 To All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 2/10/00		10. Class	11. Type: CCR	12. Need Date: 02/10/00		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 2/10/00 for Mary Armstrong		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DMS		
19. Release Affected by this Change: 5A		20. Date due to Customer: 02/10/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 23912						
23. Problem: (use additional Sheets if necessary) Development has integrated a fix for a core dump in the EcDmV0ToEcsGateway observed at EDC.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare a tar file as specified on the continuation page. SMC shall distribute this tar file to all sites. Sites shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.05.Electra (approximately March 15th).						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will not have a gateway capability until this problem is resolved.						
27. Justification for Emergency (If Block 15 is "Emergency"): This core dump causes end user sessions to be dropped -- potentially costs EDC revenue.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ma M. Densel</i> 2/10/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>BW Bean</i> 2/10/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

## ADDITIONAL SHEET

CCR #: ~~00~~-0137 Rev: — Originator: Randall J. Miller

Telephone: x0400 Office: 3036

**Title of Change:** Deliver Thistle.01 To All Sites

### CONTENT:

Please prepare a Sun tar file from the 5A Maintenance branch containing the following executable:

EcDmV0ToEcsGateway

### INSTALLATION:

Install this test executable by manually copying (using cp from the UNIX command line) this new executable over ANY AND ALL existing instances of this file, making sure to retain the appropriate ownership and permissions.

CM01AJA00