





ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Howard Ausden	2. Log Date: 11 FEB 00	3. CCR #: 00.0145	4. Rev: -	5. Tel: 1132	6. Rm #: 3005	7. Dept. Dev
8. CCR Title: Install new Rogue Wave on build machines, and set up links						
9. Originator Signature/Date  2-10-00		10. Class IN	11. Type: CCR	12. Need Date: 2/16/00		
13. Office Manager Signature/Date  2-14-2000		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None		17. Schedule Impact:		18. CI(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Rogue Wave upgrade is needed for compliance with Irix 6.5, Sun 4.2 Compiler, Sybase Open Client, and other products. Also, our current versions are no longer supported by the vendor.						
24. Proposed Solution: (use additional sheets if necessary) Copy the libraries from CM_INBOX to /tools/rogue_feb00. The checksums are given on the attached ECO. Establish a link from /tools/rogue to /tools/rogue_feb00. Also establish a link from /tools/oodce to /tools/oodce_jan00.						
25. Alternate Solution: (use additional sheets if necessary) Stay at old versions and put on a hard hat.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Potential bugs and no vendor support.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: 		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  2/14/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O
02-11-00P02:28 0402

ORIGINAL