

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Hood	2. Log Date: <b>14 FEB 00</b>	3. CCR #: <b>00.0150</b>	4. Rev: <b>-</b>	5. Tel: 301-925-0472	6. Rm #: 2108F	7. Dept. SED
8. CCR Title: Update Ticket SM_5B_03 Error Criteria						
9. Originator Signature/Date <i>Mike Hood</i> 2/14/00		10. Class <b>II</b>	11. Type: CCR	12. Need Date: 2/21/00		
13. Office Manager Signature/Date <i>Teresa D. Mackin for CW</i> 2/14/00		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Verification Data Base (VDB)		17. Schedule Impact: None		18. CI(s) Affected: None		
19. Release Affected by this Change: 5B		20. Date due to Customer: 5/21/99		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Error criteria in ticket SM_5B_03 needs to be updated.						
24. Proposed Solution: (use additional sheets if necessary) Update Error Criteria according to attached file.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Error criteria can not be tested as written.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Maureen Donnell</i> 2/16/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

02-14-00P01:59 0402

ORIGINAL