

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Carol H. Lindsey	2. Log Date:	3. CCR #: 00-153	4. Rev:	5. Tel: 301 838 4074	6. Rm #: 3015J	7. Dept. ICOTS
8. CCR Title: Install Replication Server 11.5.1 and Adaptive Server 11.5.1 at DAACs and update baseline						
9. Originator Signature/Date <i>Carol H. Lindsey</i> 2-16-00			10. Class	11. Type: CCR	12. Need Date: 02/24/2000	
13. Office Manager Signature/Date <i>A. Am...</i> 2-16-00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 920-TDL-002, 920-TDN-002, 920-TDS-002, 910-TDA-003, 920-TDG-002, 920-TDE-002			17. Schedule Impact: NA		18. CI(s) Affected: NA	
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: 2/28/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Install replication Server 11.5.1 and Adaptive Server 11.5.1 as directed by the attached PSR. Update the baseline documentation to reflect change.						
24. Proposed Solution: (use additional sheets if necessary) Install replication Server 11.5.1 and Adaptive Server 11.5.1 as directed by the attached PSR. Update the baseline documentation to reflect change.  CDs for replication will be delivered to the SMC and DAACs. CDs for ASE 11.5.1 was delivered via CCR 99-0172.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs will not be able to replicate data for the GDS Tracking System						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W. B...</i> 23 Feb 00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL