

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Carol H. Lindsey	2. Log Date: 2/15/00	3. CCR #: 00-0155	4. Rev: -	5. Tel: 301 838 4074	6. Rm #: 3015J	7. Dept. ICOTS
8. CCR Title: Install Sybase Central 3.0.0 at DAACs and update baseline						
9. Originator Signature/Date <i>Carol H. Lindsey</i> 2-16-00			10. Class	11. Type: CCR	12. Need Date: 02/24/00	
13. Office Manager Signature/Date <i>A. Am...</i> 2-16-00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 920-TDL-002, 920-TDN-002, 920-TDS-002, 910-TDA-003, 920-TDG-002, 920-TDE-002			17. Schedule Impact: NA		18. CI(s) Affected: NA	
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: 2/28/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Install Sybase Central 3.0.0 as directed by the posted PSR. Update the baseline documentation to reflect change.						
24. Proposed Solution: (use additional sheets if necessary) Install Sybase Central 3.0.0 as directed by the attached PSR. Update the baseline documentation to reflect change.  CDs for the replication plug-in to sybase central will be delivered to the SMC and DAACs. Sybase Central for ASE was delivered via CCR 99-0172.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs will not be able to replicate data for the GDS Tracking System						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W. B. ...</i> 2/23/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL