

ECS Configuration Change Request

Page 1 of 13 Page(s)

1. Originator R. Haynes	2. Log Date: 15 FEB 00	3. CCR #: 00.0157	4. Rev: -	5. Tel: 301.925.0932	6. Rm #: 2110F	7. Dept. SED
8. CCR Title: Add PCs to PVC Lab LAN						
9. Originator Signature/Date <i>Randy Haynes</i> 2/14/00		10. Class II	11. Type: CCR	12. Need Date: 2/25/00		
13. Office Manager Signature/Date <i>Jim Mathur</i> 2/15/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 921-TDP-002, and 921-TDP-003		17. Schedule Impact: None		18. CI(s) Affected:		
19. Release Affected by this Change: 5A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Approved CCRs 00-0086 and 00-0124 authorized adding PCs to the PVC Lab LAN to support performance testing.						
23. Problem: (use additional Sheets if necessary) Need to updated the PVC network documentation to the as-built configuration.						
24. Proposed Solution: (use additional sheets if necessary) Update PVC network documentation to the as-built configuration.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baselined PVC network documentation will be incorrect.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ma McDonald</i> 2/16/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O
02-15-00A10:57 0402

ORIGINAL