

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Randy Miller, H. Ausden	2. Log Date: <b>15 FEB00</b>	3. CCR #: <b>00.0158</b>	4. Rev: <b>-</b>	5. Tel: (301) 925-0400	6. Rm #: 3204E	7. Dept. CO, RDEV
8. CCR Title: Deliver Irix6.5 Build to SMC for Distribution to PVC						
9. Originator Signature/Date <i>for Howard</i> <i>Randy Miller 2/15/00</i>			10. Class <b>II</b>	11. Type: CCR	12. Need Date: 2/15/00	
13. Office Manager Signature/Date <i>My S. ... 2/15/00</i>			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: All	
19. Release Affected by this Change: SB		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Attached CEmail						
23. Problem: (use additional Sheets if necessary) Development has built an early version of the Irix 6.5 compatible SGI code.						
24. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute to the PVC. PVC shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Early testing of Irix 6.5 compatibility will not be performed.						
27. Justification for Emergency (If Block 15 is "Emergency"): Software and installation team are ready to begin today.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Mark McDonald 2/15/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>W. ... 2/15/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

02-15-00A11:06 0402

ORIGINAL

## ADDITIONAL SHEET

CCR #: 0000158 Rev: - Originator: Randy Miller, H. Ausden

Telephone: X0400 Office: 3036

**Title of Change:** Deliver Irix6.5 Build to SMC for Distribution to PVC

**Content:**

Please prepare an SGI system tar file from Irix6.5 shared branch

CM01AJA00