

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Debra Davis	2. Log Date: 2/17/00	3. CCR #: 00-0171	4. Rev: -	5. Tel: (301) 925-20721	6. Rm #: 2109A	7. Dept. DDM
8. CCR Title: Need 10MB Storage Space for Sybase Log on "otis" server IN E D F						
9. Originator Signature/Date <i>Debra Davis</i> 2/17/2000		10. Class	11. Type: CCR	12. Need Date: 02/16/2000		
13. Office Manager Signature/Date <i>AAH</i> 2-17-00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: 2/16/2000		18. CI(s) Affected: None/		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Help Desk Call						
23. Problem: (use additional Sheets if necessary) When running Sybase scripts we experienced problems logging information to the mss_acct_db database log which temporarily halted our processing.						
24. Proposed Solution: (use additional sheets if necessary) Allocate an additional 10 MB of space for Storage Management Group on "otis" servers workstation to log for mss_acct_db database						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Storage Management group will be unable to continue processing mss_acct_db related jobs.						
27. Justification for Emergency (If Block 15 is "Emergency"): We are experiencing a log filled problem with one of our databases. and need additional space to continue processing.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Walter L. ...</i> 2/17/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

02-17-00P02:32 04