

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mac McDonald	2. Log Date: 2/21/00	3. CCR #: 00-0174	4. Rev: -	5. Tel: 0364	6. Rm #: 2056	7. Dept. SED
8. CCR Title: Update Ticket EN_6A_02 and load RM_6A_07, RS_6A_01, and RS_6A_02 in the VDB						
9. Originator Signature/Date <i>Mac McDonald</i> 2/18/00		10. Class II	11. Type: CCR	12. Need Date: 2/23/00		
13. Office Manager Signature/Date <i>Carolyn Whiteaker</i> 2/18/00		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: none, besides the VDB		17. Schedule Impact:		18. CI(s) Affected:SDSRV, GTWAY, STMGT, DDIST, PLANG, PRONG, MSS.		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: IRR design preparation						
23. Problem: (use additional Sheets if necessary) Specify 6A requirements and test criteria in the VDB. The content of the following tickets were previously approved by ESDIS: EN_6A_02 V0 Gateway Enhancements RM_6A_07 EDC Processing DPR Attached to a DAR RS_6A_01 Additional Media Types (CD ROM, DLT) RS_6A_02 Compression for Distribution						
24. Proposed Solution: (use additional sheets if necessary) Update ticket EN_6A_02, which was previously entered, in the VDB. Load tickets RM_6A_07, RS_6A_01, and RS_6A_02 in the VDB. Ticket RS_6A_01 must be applied to the VDB before RS_6A_02 because RS_6A_01 adds L4 rqmts which RS_6A_02 references.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) No formal control of the criteria for PVC testing.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Mac McDonald</i> 2/23/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ORIGINAL

02-22-00P03:56 0402