

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 22 FEB00	3. CCR #: 00-0179	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Install IDL 5.3 on P0spg07 machine in PVC						
9. Originator Signature/Date <i>Rajesh Dharia 2/22/00</i>		10. Class II	11. Type: CCR	12. Need Date: 2/25/00		
13. Office Manager Signature/Date <i>A. Ann 2-22-00</i>		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: 2/25/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: D. Duncan DPS lead to evaluate IDL 5.3 for SGI and also as part of the COTS upgrade schedule maintained by Ravi Nirgudkar						
23. Problem: (use additional Sheets if necessary) Install IDL 5.3 in PVC for SGI origin P0spg07 machine. IDL 5.3 can not be install for SUN machine because it requires Solaris 2.6 and higher while our baseline is solaris 2.5.1. Note: CM should close the CCR 00-0098 (Install IDL 5.3 for SUN machine PDPS1)						
24. Proposed Solution: (use additional sheets if necessary) Install IDL 5.3 in PVC SGI ORIGIN machine P0spg07 using CD media provided by COTS Librarian. RTSC installer should capture installation instruction and provide it to DPS evaluator (Michael Mauthe, Desryn Duncan and R. Dharia) to be included in PSR document						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) IDL upgrade evaluation schedule slip.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: <i>Verify that the baseline req 5.3.</i>			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Mark M. Donnell 2/23/00</i>		Disposition: Approved <u>App/Com</u> Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

02-22-00P01:52 0402 ECS/EDF/SCDV/M&O