

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 22 Feb 00	3. CCR #: 00.0180	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2101C	7. Dept. SED
8. CCR Title: Remove Kerberos from Baseline						
9. Originator Signature/Date <i>Byron V. Peters</i>		10. Class <i>II</i>	11. Type: CCR	12. Need Date: 4/1/00		
13. Office Manager Signature/Date <i>R. P. Murgue</i>		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDS-002 REV 12 910-TDA-003 REV 29+30, 920-TDL-002 REV 13 920-TDE-002 REV 13, 920-TDB-002 REV 14, 920-TDV-002 REV 15		17. Schedule Impact:		18. CI(s) Affected: INFRASTRUCTURE		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS/SCF ICD						
23. Problem: (use additional Sheets if necessary) The final publication of the ECS/SCF ICD took place February 15, 2000 which deletes all references to Kerbnet. Since there are no requirements for KerbNet/Kerberos, Systems Engineering recommends that the product be removed from the baseline.						
24. Proposed Solution: (use additional sheets if necessary) All references to Kerberos and KerbNet that is not related to DCE, should be removed from the ECS baseline.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inaccurate baseline						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Mark D. Smith 2/23/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Paul L. ... 2/29/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

02-22-00P03:51 0402