




## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator D Arrington / H Ausden	2. Log Date: 22 FEB 00	3. CCR #: 00.0181	4. Rev: —	5. Tel: 0761 / 1132	6. Rm #: 2009F	7. Dept.
8. CCR Title: Modify PVC IMSL Installations						
9. Originator Signature/Date  2-22-00		10. Class II	11. Type: CCR	12. Need Date: 02/23/00		
13. Office Manager Signature/Date  2-22-00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: 910-TDA-003 920-TDP-020-002		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 910-TDA-003						
23. Problem: (use additional Sheets if necessary) The IMSL software is necessary for the compilation and execution of SSIT PGEs on the Science Processors. The software is not currently all installed on the 6.2 Science Processor (p0spg01).						
24. Proposed Solution: (use additional sheets if necessary) Modify the PVC to conform to this CCR. The steps needed to do this are listed on the attached ECO.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) PGE testing and integration of PGEs into the ECS Project will cease for those PGEs that make references to the software. SSIT will be unable to prepare their software for PVC load testing.						
27. Justification for Emergency (If Block 15 is "Emergency"): SSIT schedule is being slipped because correct versions of IMSL not available.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  2/28/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O  
02-22-00P03-03 0402

ORIGINAL