

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator John Russey	2. Log Date: 22 Feb 00	3. CCR #: <u>00.0182</u>	4. Rev: <u>-</u>	5. Tel: 301/883-4011	6. Rm #: 2151	7. Org. SE
8. Title of Change: The 5B SSRP describes the capabilities to be addressed by 5B Release						
9. Originator Signature/Date <i>[Signature]</i> 2/2/00		10. Class <u>II</u>	11. Type: CCR	12. Need Date: 02/28/00		
13. Office Manager Signature/Date <i>[Signature]</i> 02/12/00		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: <u>334-CD-510-003</u>		17. Schedule Impact:		18. CI(s) Affected: All		
19. Release Affected: Release 5B		20. Date due to Customer: Feb 28, 2000		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Restructure Proposal						
24. Description of Change: (use additional Sheets if necessary) This is the revised version of the 5B Science System Release Plan for the ECS Project. This version is generated in response to customer comments. Additionally, it provides changes reflecting activities leading to ECS Release 5B Turnover 2 and 3.						
25. Proposed Solution: (use additional sheets if necessary) Approve the document for delivery to ESDIS.						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) This document is the reference document for ECS personnel reflecting all ECS activities that are relevant for 5B.						
28. Justification for Emergency (If Block 15 is "Emergency"): None						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAA <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 2/2/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ORIGINAL

ECS/EDF/REL2 CCB

02-22-00P03:38 0402